

SECRET

Approved For Release 2009/02/13 : CIA-RDP83-01074R000100660002-6

IIS HARDWARE IMPLEMENTATION TIMING

PROBLEM AREAS AS OF NOV 1968

PROBLEM AREA	EFFECT ON IMPLEMENTATION SCHEDULE	ALTERNATIVE
UNIVAC CAN NOT GIVE US A FIRM DELIVERY DATE ON THE SCANNER SELECTOR	IF DELIVERY SLIPS PAST MAR 69, WE WILL NOT BE ABLE TO INSTALL AND TEST ANY OF THE TERMINAL DEVICES (MEANWHILE WE CANNOT PUT ANY MORE R/T DEVICES ON LINE)	CHANGE RUM EXEC. TO HANDLE MORE THAN ONE COMMO.CHANNEL, WOULD COST SPB/AID APPROX. 4½ MAN MOS TO CHANNEL
RENOVATION OF FIRST FLOOR MASS STORAGE AREA	IF NOT COMPLETED BY 1 MAY 69 WILL FORCE US TO DELAY INSTALLATION OF DRUMS AND COMMUNICATIONS EQUIPMENT	NONE
COMPLETION OF REORGANIZATION MOVING PLAN	DELAYING SURVEY TO DETERMINE (1) PLACEMENT OF EQUIPMENT (2) AVAILABILITY OF ELECTRIC POWER & (3) COMMUNICATIONS LINES FOR IIS TERMINALS	NONE

N-1270

Approved For Release 2009/02/13 : CIA-RDP83-01074R000100660002-6

CONTROL NO. _____

CLASSIFICATION _____

TITLE _____

REQUESTOR _____ **PSG/AID**

DATE COMPLETED 7/11/68

25X1